Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 02-28-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Feb 27, '05 Mar 6, '05 Mar 13, '05 Mar 20, '05
sIM[TIwW[T[F[s[sIM[TIW[T|F[s[sM[TW[T[F[s[sIM[TIW[T][F]s

1 358 d? 12/8/03 4/21/05

2 R-Wall 5d 3/4/05 3/10/05

3 Strip Conco 1 wk 3/4/05 3/10/05 3/4 E conco

4 Cooling Tower Conco 42d 1/26/05 3/25/05

5 Fab/Pipe Equipment CMI 8.4 wks 1/26/05 3/25/05

6 Stairs Conco 4d 3/3/05 35805 s3] | Conco

7 N-wall 4d 3/7/05 3/10/05

8 form - embeds Conco 3d 3/7/05 3/9/05 3/7 ‘ conco

9 place concrete Conco 1d 3/10/05 3/10/05 3/10 conco

10 Utility Bldg. 54d 1/10/05 3/25/05

11 UB 2nd level MEP Rough ins All subs 54 d 1/10/05 3/25/05

12 MEP rough ins 1st floor All subs 47d 1/19/05 3/25/05 il

13 Frame Walls level 2 JJ Acoustics 3d 3/3/05 3/7/05 T,:_: ] 33 Acoustics

14 Form/pour curbs level 1 Conco 4d 2/28/05 3/3/05 |8 conco

15 Main Bldg. 347 d? 12/8/03 4/6/05

16 5,C,E line walls 1d? 12/8/03 12/8/03

17 set forms Conco 18d 2/23/05 3/18/05 J conco

18 rebar Alamillo 7d 2/28/05 3/11/05 |8 N WW‘—‘ Alamillo

19 2/ 4 place conrete Conco 1d? 3/14/05 3/14/05 3/14 Conco

20 3/4 Place concete Conco 1d 3/24/05 3/24/05 3/24 ] Co

21 4/4 place concrete~TOW +798 5d 3/31/05 4/6/05

22 SOG +777' 1d? 12/8/03 12/8/03

23 U-grnd utilities All subs 3d 2/11/05 2/15/05

24 U-slab sand-rock Conco 1d 2/16/05 2/16/05

25 DP-1 dampproofing Conco 1d 2/17/05 2/17/05

26 Rebar Alamillo 2d 3/7/05 3/8/05 3/7 Alamillo

27 Place SOG 777" Conco 1d 3/9/05 3/9/05 3/9 Conco

28 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03

29 Shoring Conco 6d? 3/10/05 3/17/05 3/10 T

30 MEP inserts Conco 2d 3/18/05 3/21/05 3/18

31 Rebar Alamillo 3d 3/22/05 3/24/05

32 Place Concrete Conco 1d 3/25/05 3/25/05

33
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34 SOG ~760" 1d? 12/8/03 12/8/03

35 U-grnd utilities All subs 24d 1/24/05 2/25/05 ||| subs

36 Rock & 2" mud slab Conco 8d 2/28/05 3/9/05 |8 conco

37 temp handrail stair 2 R&S 3d 312105 3/4/05 TE‘ R&S

38 Remove Temp Stair Brand 2d 3/4/05 3/7/05 3/4 [ : Brand

39 Elevator Pit #2 form Conco 8d 3/8/05 3/17/05 3/8 conco

40 Waterproofing Blues 11d 3/10/05 3/24/05 3/10 rj T Blu

41 Formwork Conco 9d 3/8/05 3/18/05 3/8 ,7 T conco

42 Rebar Alamillo 5d 3/18/05 3/24/05 3/18 Ala

43 Place Concrete Conco 1d 3/25/05 3/25/05 - 3/25

44 Misc Iron Steel Romak 39d 2/8/05 4/4/05

45 Stair #2 install rails Romak 17d 2/8/05 3/3/05 Romak

46 Stair #1 Install Romak 15d 3/9/05 3/29/05 3/9 |

47 TS drops @ clean room Romak 7d 2/22/05 3/2/05 Romak

48 3x3 angle 45/A5.5.3 Romak 2d 312105 3/3005| 32  LRomak

49 4x4 angle 19/A5.5.17 Romak 2d 3/4/05 3/7/05 3/4—% :| Romak

50 Electrical Pad Railing Romak 1d 3/1/05 3/1/05 | 3/1 D Romak

51 Install TS framing 3-4 line Romak 2 wks 3/22/05 4/4/05 3/22

52 Install TS framing 4-5 line Romak 5d 3/29/05 4/4/05

53 Interior Shear walls 9d 2/18/05 3/3/05

54 UB-4 and 1 Line 6d 2/18/05 2/28/05 ]

55 shotcrete 2d 2/25/05 3/3/05 WWHWD

56 Fireproofing L-Cline 341d? 12/8/03 3/29/05

57 Level 2 Cantilever above Anning - J 3d 2/28/05 3/2/05 |8 Anning - J

58 East Elevation Anning - J 1d 2/28/05 2/28/05 |8 Anrning - J

59 Level 2 Anning - J 1d? 12/8/03 12/8/03

60 Level 3 Anning - J 4d 2/11/05 2/16/05

61 Level 4 Anning - J 7d 2/16/05 2/25/05 pring—J

62 Level 5 Anning - J 4d 3/3/05 3/8/05 3/3‘92: L Arning—J

63 Level 6 Anning - J 4d 3/9/05 3/14/05 3/9 ]—Anning -J

64 Level 1 Anning - J 3d 3/25/05 3/29/05 3/25

65 Intumescent 2nd clean room A&B Paint 10d 2/28/05 3/11/05 |8 | A&B Pdint ]
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67 Exterior Skin Install 37d 2/10/05 4/4/05

68 Waterproofing Blues 3.8 wks 2/14/05 3/11/05 | Blues

69 Exterior Clips Raymond 11d 2/10/05 2/25/05 aymond

70 Sill Flashing VSM 1d 3/3/05 3/3/05 3/3 [[T] vsm

71 East Elevation studs/sheathing Raymond 8d 3/3/05 3/14/05 3/3 ([ ] Raymcnd

72 Install Glass Frames/glazing Royal Glass 3d 3/7/05 3/9/05 3/7 :‘ Royal Glass

73 Install Metal Panels Pacific Erectors 12d 3/9/05 3/24/05 3/9 Pac

74 North Elevation studs/Sheathing Raymond 15d 3/9/05 3/29/05 370 (MMM TN M

75 Install Glass Frames/glazing Royal Glass 6d 3/14/05 3/21/05 3/14 TN WJ(%S

76 Install Metal Panels Pacific Erectors 16d 3/14/05 4/4/05 3/14

7 Interior Improvements 16d 2/25/05 3/18/05

78 HVAC shafts levels 2,3,4 CMI 5d 2/25/05 3/3/05 CMI

79 HVAC shafts 5,6 roof CMI 4d 3/15/05 3/18/05 3/15 j CMI

80 Level 2 31d? 2/11/05 3/28/05

81 Sprinkler Mains & branch piping GMR 9d 2/11/05 2/24/05

82 Wall/beam wraps @ utility Rack JJ Acoustics 10d 2/25/05 3/10/05 JJ Acoustics

83 Shaft Framing JJ Acoustics 6d 3/3/05 3/10005| ~ 33[ ] JJ Acoustics

84 taping @ beam wraps JJ Acoustics 4d 3/9/05 3/14/05 F: %J Acaustics

85 Painting @ beam wraps A&B Paint 3d 3/15/05 3/17/05 3/15 A&B Paint

86 Install Utility Rack and piping Sasco 9d? 3/16/05 3/28/05 %Ez

87 Overhead MEP 19d 3/1/05 3/25/05

88 Piping CMmI 4d 3/1/05 3/4/05 | 3/1 FGM.I.

89 Plumbing KDS 10d 3/7/05 3/18/05 3/7 ] KDS

90 Ductwork CMI 7d 3/14/05 3/22/05 3714 [TTTTTTE J CcMI

91 Electrical Sasco 5d 3/21/05 3/25/05 3/21 —|

92 Level 3 31d 2/24/05 4/7/05

93 Shaft Framing JJ Acoustics 5d 3/10/05 3/16/05 3/10 JJ Acoustics

94 Sprinkler Mains & branch piping GMR 9d 2/24/05 3/8/05 GMR

95 Overhead MEP 24d 3/7/05 4/7/05

96 Piping CMI 4d 3/7/05 3/10/05 3/7 CMI

97 Plumbing KDS 8d 3/11/05 3/22/05 3/11 KDS

98 Ductwork CMmI 7d 3/23/05 3/31/05 ] B/23 %

99 Electrical Sasco 5d 4/1/05 4/7/05
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sIM[TIwW[T[F[s[sIM[TIW[T|F[s[sM[TW[T[F[s[sIM[TIW[T][F]s

100

101

102

103

104

105 Level 4 26 d? 3/3/05 4/7/05

106 Sprinkler Mains & branch piping GMR 9d 3/3/05 3/15/05 3/3 GMR

107 Wall/lbeam wraps @ utility Rack JJ Acoustics 9d 3/9/05 3/21/05 3/9,=— E:i ] 33 Acousti

108 Shaft Framing JJ Acoustics 6d 3/11/05 3/18/05 3/11 : ] JJ Acoustics

109 taping @ beam wraps JJ Acoustics 4d 3/17/05 3/22/05 3/17 JJ Acou

110 Painting @ beam wraps A&B Paint 3d 3/23/05 3/25/05 B/23 F }_

111 Install Utility Rack and piping Sasco 9d? 3/28/05 4/7/05 3/

112 Overhead MEP 19d 3/11/05 4/6/05

117 Level 5 29d? 3/14/05 4/21/05

118 Sprinkler Mains & branch piping GMR 9d 3/14/05 3/24/05 3/14 GM

119 Wall/lbeam wraps @ utility Rack JJ Acoustics 10d 3/21/05 4/1/05 3/21752

120 taping @ beam wraps JJ Acoustics 4d 3/31/05 4/5/05

121 Painting @ beam wraps A&B Paint 3d 4/6/05 4/8/05

122 Install Utility Rack and piping Sasco 9d? 4/11/05 4/21/05

123 Level 6 10d 3/1/05 3/14/05

124 Install RWL KDS 10d 3/1/05 3/14/05 | 3/1 ] KDS

125 Roof Level 13d 2/28/05 3/16/05

126 Curbs & pads penthouse roofs Conco 7d 2/28/05 3/8/05 |8 Conco

127 Place Concrete Conco 2d 3/1/05 3/8/05 | 3/1 Dmmmmm W[ Conco

128 Penthouse framing JJ Acoustics 5d 3/10/05 3/16/05 3/10 JJ Acoustics

129 Elevator #2 25d 3/5/05 4/8/05

130 Set Roof Equipment Otis 1d 3/8/05 3/8/05 3/8 |:| Otis

131 Power to Elevator Sasco 4d 3/18/05 3/23/05 3/18 Sasco

132 Install Guide Rails Otis 6d 3/28/05 4/4/05 - 3/

133 Install Fronts Otis 4d 4/5/05 4/8/05

134

135 Tree Removal LBNL Fac 1led 3/5/05 3/6/05
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